
6/22/2016 20161104

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ089 Pay Period:  6/22/2016Contract: Estimate Number: 0004 to  11/04/2016Estimate Type: Final Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

05/23/2016

%

$0.00

134.0

33.0

33.0

24.63

%Percent Complete($):

%Percent Behind:

ROBERTSON

---

Date Notice to Proceed: 05/20/2016

09/30/2016

06/21/2016

07/11/2016

$629,178.00

$629,178.00

$569,495.10 $4.50$569,490.60

$0.00

$0.00Test Report Payment Adjustments:

$569,495.10 $569,490.60 4.50

$569,495.10 $4.50$569,490.60

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 25  from Simmons Road to U.S. 31W

90.88

20161104

Project(s): 74006-3219-94, 74006-8219-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STIP/HSIP-25(52)9.68 00004.5074006-3219-94 00S.R. 25 - FROM EAST OF SIMMONS ROAD (L.M. 11.55) TO STATE RO
STIP/HSIP-25(52)90.32 00000.0074006-8219-14 00The resurfacing on S.R. 25  from east of Simmons Road (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74006-3219-94 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74006-8219-14 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74006-3219-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74006-8219-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

6,494.826,494.820

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74006-3219-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74006-8219-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-17,397.20-17,397.200

0.000.000

74006-8219-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,667.000 $14.00

0.000

1,507.480

$0.00

$21,104.72

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

74006-8219-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $92.00

0.000

442.040

$0.00

$40,667.68

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

74006-8219-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $82.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

74006-8219-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-884.89-884.890

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074006-8219-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

252.15252.150

0.000.000

74006-8219-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

74006-8219-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.900 $710.00

0.000

25.302

$0.00

$17,964.42

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

74006-8219-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

74006-8219-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

74006-8219-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,646.000 $71.00

0.000

1,501.890

$0.00

$106,634.19

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,424.863,424.86 0.000.0074006-8219-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,859.000 $69.00

0.000

3,424.860

$0.00

$236,315.34

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

74006-8219-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

1,673.861,673.860

0.000.000

74006-8219-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

74006-8219-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,158.805,158.800

0.000.000

74006-8219-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74006-3219-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.900 $360.00

0.000

6.700

$0.00

$2,412.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 25,534.6725,534.67 0.000.0074006-8219-14 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,485.000 $1.50

0.000

25,534.670

$0.00

$38,302.01

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

74006-8219-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,190.25

0.000

1.000

$0.00

$14,190.25

712-01 TRAFFIC CONTROL

74006-8219-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74006-8219-14 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,135.000 $7.35

0.000

1,012.000

$0.00

$7,438.20

712-06 SIGNS (CONSTRUCTION)

74006-3219-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $30.00

0.000

379.000

$0.00

$11,370.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

74006-3219-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $20.00

0.000

39.000

$0.00

$780.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

74006-3219-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $12.00

0.000

117.000

$0.00

$1,404.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0074006-3219-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

3.000

$0.00

$1,500.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

74006-3219-94 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $750.00

0.006

7.841

$4.50

$5,880.75

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

74006-3219-94 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $5,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

74006-3219-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $2.00

0.000

710.000

$0.00

$1,420.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

74006-3219-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.600 $2,000.00

0.000

20.407

$0.00

$40,814.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

74006-8219-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,000.00

0.000

1.000

$0.00

$26,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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